

Communication

Date	15 March 2026
Team ID	
Project Name	Credit Card Approval Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Project Progress Review	Daily	WhatsApp / Direct Discussion	Self	To track daily project development progress and pending tasks
2	Progress Update	Weekly	SmartBridge Platform / Discussion	Self and Mentor	To review milestone completion and project progress
3	Issue / Bug Discussion	As Needed	Chat / Direct Discussion	Self and Mentor	To identify and resolve coding, model integration, and Flask application issues
4	Project Review	Bi-Weekly	Online / Direct Discussion	Self and Mentor	To review machine learning development, documentation, and application progress
5	Final Demo Rehearsal	Once	Local System	Self	To verify the complete application workflow and prepare for the final demonstration

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Errors occurred while integrating the trained machine learning model with the Flask application.	The model paths, preprocessing logic, label encoders, and feature columns were verified and corrected to ensure successful prediction.
2	Differences between the model training features and web application input caused prediction issues.	The preprocessing and feature engineering pipeline was aligned with the trained model requirements.
3	IBM Cloud deployment could not be completed because account activation required billing verification.	The application was maintained as a fully functional local Flask deployment, and the complete project was prepared for GitHub submission and future cloud deployment.